

## BID CALCULATION

|                   |                                         |
|-------------------|-----------------------------------------|
| END CLIENT NAME   | National Grid Saudi Arabia              |
| CUSTOMER NAME     | SE GT GS FACTS                          |
| PROJECT NAME      | SynCon_SEC_Group_1                      |
| PROJECT NO        | GC25_016                                |
| SALESFORCE.COM NO | SF252350957                             |
| BIDDING ENTITY    | DE                                      |
| BUSINESS TYPE     | Internal Business - within GT other ExU |
| BUSINESS MODEL    | Internal Business according to ZRG      |
| BID MANAGER       | Adham Atallah                           |
| DATE              | 19.03.2025                              |
| VERSION           | 2                                       |
| VERSION COMMENT   | Number of Sites changed from 4 to 3     |

BA: SE TI, SE GS, SE WP

| W2W SUMMARY               | EXECUTION UNIT | +      | REGION | =       | TOTAL            |
|---------------------------|----------------|--------|--------|---------|------------------|
|                           | [a]            |        | [a]    | [%]     | [a] [a]          |
| Price (incl. nego margin) |                |        |        |         |                  |
| nego margin               |                |        |        |         | #DIV/0!          |
| Price (w/o nego margin)   | 2.325.945 €    |        |        |         | 2.325.945 €      |
| Costs of Goods Sold       | 1.912.554 €    |        |        |         | 1.912.554 €      |
| Risk Contingency (RC)     | 56.777 €       | 2.4 %  |        |         | 56.777 € 2.4 %   |
| ... therein RC warranty   |                | 0.0 %  |        |         | 0.0 %            |
| Sales Margin              | 356.615 €      | 15.3 % |        | #DIV/0! | 356.615 € 15.3 % |
| Functional Costs          | 232.595 €      | 10.0 % |        | 5.0 %   | 232.595 € 10.0 % |
| ... therein SG&A          | 116.297 €      | 5.0 %  |        |         | 116.297 € 5.0 %  |
| ... therein R&D           |                | 0.0 %  |        |         | 0.0 %            |
| Profit                    | 124.020 €      | 5.3 %  |        | #DIV/0! | 124.020 € 5.3 %  |

Note: <sup>1)</sup> Values under "Region" only to be filled in case of Business Model "Direct Business through Region".

| CALCULATION SUMMARY |              |                                          | 14902 HRS | 1.892.554 € | 20.000 €   | 56.777 € | 5,0 % | 5,0 %    | 5,3 %   | 2.325.945 € | 2.325.945 € |
|---------------------|--------------|------------------------------------------|-----------|-------------|------------|----------|-------|----------|---------|-------------|-------------|
| REF NO.             | BID ITEM NO. | ITEM DESCRIPTION                         | EFFORT    | COST OWN    | COST OTHER | RISK     | SG&A  | EU ADDER | PROFIT  | MIN PRICE   | GA PRICE    |
|                     |              |                                          |           | [a]         | [a]        | [a]      | [a]   | [a]      | [a]     | [a]         | [a]         |
| 1                   | 010          | Project Management                       | 242 HRS   | 30.734 €    | 20.000 €   | 1.506 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 61.691 €    | 61.691 €    |
| 2                   | 020          | PSCAD Model Development                  | 160 HRS   | 20.320 €    |            | 603 €    | 5.0 % | 5.0 %    | ▲ 5.3 % | 24.712 €    | 24.712 €    |
| 3                   | 030          | PSSE Model Development                   | 280 HRS   | 35.560 €    |            | 1.056 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 43.246 €    | 43.246 €    |
| 4                   | 040          | Powerfactory Model Development           | 220 HRS   | 27.940 €    |            | 829 €    | 5.0 % | 5.0 %    | ▲ 5.3 % | 33.979 €    | 33.979 €    |
| 5                   | 050          | Power Flow Study                         | 600 HRS   | 76.200 €    |            | 2.262 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 92.671 €    | 92.671 €    |
| 6                   | 060          | Short-circuit Analysis                   | 240 HRS   | 30.480 €    |            | 905 €    | 5.0 % | 5.0 %    | ▲ 5.3 % | 37.068 €    | 37.068 €    |
| 7                   | 070          | Network Reduction                        | 1800 HRS  | 228.600 €   |            | 6.786 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 278.012 €   | 278.012 €   |
| 8                   | 080          | DMAT (PSSE vs PSCAD)                     | 440 HRS   | 55.880 €    |            | 1.659 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 67.959 €    | 67.959 €    |
| 9                   | 090          | RMS Stability Study (PSSE)               | 1800 HRS  | 228.600 €   |            | 6.786 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 278.012 €   | 278.012 €   |
| 10                  | 100          | EMT Stability Study (PSCAD)              | 1800 HRS  | 228.600 €   |            | 6.786 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 278.012 €   | 278.012 €   |
| 11                  | 110          | Small Signal Stability Study             | 1200 HRS  | 152.400 €   |            | 4.524 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 185.341 €   | 185.341 €   |
| 12                  | 120          | System Strength Assessment               | 240 HRS   | 30.480 €    |            | 905 €    | 5.0 % | 5.0 %    | ▲ 5.3 % | 37.068 €    | 37.068 €    |
| 13                  | 130          | Insulation Coordination - lightning      | 840 HRS   | 106.680 €   |            | 3.167 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 129.739 €   | 129.739 €   |
| 14                  | 140          | Insulation Coordination - switching      | 840 HRS   | 106.680 €   |            | 3.167 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 129.739 €   | 129.739 €   |
| 15                  | 150          | Voltage Fluctuation                      | 600 HRS   | 76.200 €    |            | 2.262 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 92.671 €    | 92.671 €    |
| 16                  | 160          | HV Breaker TRV Study                     | 600 HRS   | 76.200 €    |            | 2.262 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 92.671 €    | 92.671 €    |
| 17                  | 170          | Grid Harmonic Impedance                  | 1200 HRS  | 152.400 €   |            | 4.524 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 185.341 €   | 185.341 €   |
| 18                  | 180          | Harmonics Performance Study              | 840 HRS   | 106.680 €   |            | 3.167 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 129.739 €   | 129.739 €   |
| 19                  | 190          | Model Validation vs Site Acceptance Test | 960 HRS   | 121.920 €   |            | 3.619 €  | 5.0 % | 5.0 %    | ▲ 5.3 % | 148.273 €   | 148.273 €   |
| 20                  |              |                                          |           |             |            |          |       |          |         |             |             |

## RISK EVALUATION

| REF NO. | BID ITEM NO. <sup>2)</sup> | RISK DESCRIPTION         | TYPE <sup>3)</sup> | PROB. [%] | IMPACT RISK [a] | CALC RISK [a] | COMMENT |
|---------|----------------------------|--------------------------|--------------------|-----------|-----------------|---------------|---------|
| 1       | General                    | General Risk Contingency | STATISTICAL        | 3%        |                 | 56.777 €      |         |
| 2       |                            |                          |                    |           |                 |               |         |
| 3       |                            |                          |                    |           |                 |               |         |
| 4       |                            |                          |                    |           |                 |               |         |
| 5       |                            |                          |                    |           |                 |               |         |
| 6       |                            |                          |                    |           |                 |               |         |
| 7       |                            |                          |                    |           |                 |               |         |
| 8       |                            |                          |                    |           |                 |               |         |
| 9       |                            |                          |                    |           |                 |               |         |
| 10      |                            |                          |                    |           |                 |               |         |
| 11      |                            |                          |                    |           |                 |               |         |
| 12      |                            |                          |                    |           |                 |               |         |
| 13      |                            |                          |                    |           |                 |               |         |
| 14      |                            |                          |                    |           |                 |               |         |
| 15      |                            |                          |                    |           |                 |               |         |
| 16      |                            |                          |                    |           |                 |               |         |
| 17      |                            |                          |                    |           |                 |               |         |
| 18      |                            |                          |                    |           |                 |               |         |
| 19      |                            |                          |                    |           |                 |               |         |
| 20      |                            |                          |                    |           |                 |               |         |

Note:

<sup>2)</sup> General risk will be spread across all positions, with the share of respective position in total cost.<sup>3)</sup> Risks flagged as "Statistical" will be based on respective value of position or total cost (in case of "General Risks")

| OTHER COST |                 |                        | 20.000 €       | 1,05% SHARE OF OTHER COST VS. OWN |
|------------|-----------------|------------------------|----------------|-----------------------------------|
| REF NO.    | BID ITEM NO. 4) | OTHER COST DESCRIPTION | OTHER COST [a] | COMMENT                           |
| 1          | 010             | MA Support             | 20.000 €       | Please adjust                     |
| 2          |                 |                        |                |                                   |
| 3          |                 |                        |                |                                   |
| 4          |                 |                        |                |                                   |
| 5          |                 |                        |                |                                   |
| 6          |                 |                        |                |                                   |
| 7          |                 |                        |                |                                   |
| 8          |                 |                        |                |                                   |
| 9          |                 |                        |                |                                   |
| 10         |                 |                        |                |                                   |
| 11         |                 |                        |                |                                   |
| 12         |                 |                        |                |                                   |
| 13         |                 |                        |                |                                   |
| 14         |                 |                        |                |                                   |
| 15         |                 |                        |                |                                   |
| 16         |                 |                        |                |                                   |
| 17         |                 |                        |                |                                   |
| 18         |                 |                        |                |                                   |
| 19         |                 |                        |                |                                   |
| 20         |                 |                        |                |                                   |

Note:

<sup>4)</sup> In case of selected "General", cost will be spread across all positions, with the share of respective position in total cost. Select individual position in case of position-specific allocation of Other Cost

## APPROVALS

## TECHNICAL APPROVAL

|  |
|--|
|  |
|--|

## COMMERCIAL APPROVAL

|  |
|--|
|  |
|--|